MINUTES OF THE 23rd MEETING OF THE STEERING COMMITTEE ON INTEGRATED WATERSHED MANAGEMENT PROGRAMME HELD ON 13.12.2011 AT NIRMAN BHAVAN, DEPARTMENT OF LAND RESOURCES,            NEW DELHI

The 23rd meeting of the Steering Committee on Integrated Watershed Management Programme (IWMP) was held on 13.12.2011 under the chairmanship of Secretary (LR) in the Committee Room of Department of Land Resources at NBO Building, Nirman Bhavan, New Delhi. The list of participants is at Annexure-I. 

2.
The Joint Secretary (WM) welcomed the participants and requested the State representatives from Jharkhand and Punjab to present the proposals to the Committee for appraisal. 
3. JHARKHAND 
i. The CEO, SLNA, Jharkhand made a presentation on the progress of ongoing watershed projects of Department of Land Resources in the State of Jharkhand. The State has proposed to take up additional 6 new projects covering a total area of 0.36308 lakh ha during the year 2011-12. In the 19thmeeting of the Steering Committee held on 21.06.2011, 19 projects covering 1.00062 lakh ha were appraised and cleared by the Steering Committee. Again in the 21st meeting of the Steering Committee held on 16.09.11, 20 projects covering an area of 1.06051 lakh ha in 12 Districts were appraised and cleared by the Steering Committee. Accordingly part of 1st installment i.e. 6% of the central share cost of the projects has been released by DoLR to SLNA, Jharkhand. Thus the total proposal for 2011-12, including current proposal, is 2.42 lakh ha against the minimum tentative target of 2.43 lakh ha allocated by DoLR.

ii. Regarding the progress in engagement of experts & staff in the dedicated institutions set up at different levels, it was observed that the requisite numbers of staff and experts have not been engaged. Further, it was also observed that at WCDC and WDT levels, a big difference in number of staff to be engaged and number actually engaged. The CEO, SLNA stated that the staff and experts had been engaged, but some of them have left the job. The CEO, Jharkhand assured that the vacancies will be filled up at the earliest.

iii. The Committee was informed that 20 DPRs for projects sanctioned during 2009-10 have already been prepared and these have been uploaded on website www.jharkhand.gov.in. Regarding projects sanctioned in 2010-11, the DPR preparation is under progress, and will be completed by April, 2012 and for the projects sanctioned during 2011-12, the preparation of DPRs will be completed by July, 2012. 
iv. Regarding Entry Point Activities (EPAs), the CEO, SLNA informed that the EPAs for the projects sanctioned during 2009-10 have been completed and the works phase in these projects have started and the EPAs are in progress in the projects sanctioned during 2010-11 and 2011-12.

v. The CEO, SLNA informed about the difficulty in getting the WCs registered as societies. On this, the Chairman suggested DoLR to take up the matter with the State Government. During the presentation of activities taken up under EPAs, the Committee suggested to include food processing activities depending upon the local availability of raw material and linking them to SHGs under livelihood promotion activity.
vi. Regarding evaluation of the IWMP projects, the Chairman suggested to prepare an abstract of all the individual microwatershed evaluations to get an overall picture of the projects. He also suggested that the State Level evaluation of the projects should be done by the agencies familiar with the social, political, economic and environmental aspects of the State. For this purpose, Committee suggested that a panel of reputed expert institutes located in the State may be prepared by the SLNA and sent to the DoLR for its approval. One of the institutes from the DoLR approved panel should be assigned the task of State level consolidation of phase-wise evaluation report of IWMP projects.

vii. The Committee advised to expedite project implementation and expenditure. The SLNA may consider engaging external expert agencies for timely completion of the DPRs.
viii. CEO, SLNA was also directed to expedite completion of ongoing pre-IWMP projects by December 2012 and also further requisite documents for non-performing pre-WIMP projects for consideration of formal closure of the projects.

ix. After discussion on the proposals for 2011-12, the Committee appraised and cleared 6 projects covering an area of 0.36308 lakh ha in West Singhbhum District of Jharkhand at unit cot of Rs. 12,000 per ha as proposed by SLNA, Jharkhand. The list of projects appraised & cleared is at Annexure-I. 

4. PUNJAB
i. The Chief Conservator of Soils, Punjab informed the Committee that the SLNA has proposed for an area of 0.79 lakh ha in 9 Districts for the year 2011-12 against the target of 0.73 lakh ha in the 20th meeting held on 18.08.11. 
a. During the 20th meeting held on 18.08.11, the Committee appraised and cleared 12 projects falling in Kandi area of the State covering a total area of 0.67 lakh ha subject to splitting of project area of Hoshiarpur VII and VIII into manageable sizes and submission of districtwise maps on microwatershed basis.

b. Regarding the projects proposed in non-Kandi areas the Committee had opined that it should be considered only after submission of detailed progress by the State, for the projects sanctioned in non-Kandi areas for the year 2010-11.
ii. The State representative made a presentation on performance of the IWMP projects sanctioned to the State during 2009-10 & 2010-11 and proposals for 2011-12, including the projects already cleared by the Committee subject to conditions as mentioned at (i).(a). above. The State has proposed a total area of 0.96 lakh ha for taking up new projects for the year 2011-12.
iii. It was informed to the Committee that only 7 IWDP projects are currently ongoing in the State and the proposals for release of next installment(s) will be submitted to the DoLR latest by January 2012. The State representative assured to complete all these ongoing projects within the timeline of December 2012, as prescribed by DoLR. 
iv. The Committee observed that the engagement of experts/ staff at various level of implementation is satisfactory. However, the expenditure was only about 40 %. The State representatives informed that the expenditure will be expedited at the earliest. 

v. The State representative mentioned that the DPRs for 6 projects sanctioned during 2009-10 have been prepared and uploaded on the departmental website http://dswcpunjab.gov.in. He further assured that the preparation of DPRs for the 13 projects sanctioned during 2010-11 would be completed by January 2012.
vi. It was further informed that evaluating agencies have been empanelled by SLNA and the evaluation reports would be received by March 2012. 

vii. The Committee observed that out of Rs. 11.71 crore made available to the projects sanctioned so far, the expenditure till November 2011 was only Rs. 5.255 crore. The State representative informed that the SLNA could get balance 14 % funds for the projects sanctioned in the year 2009-10 during July 2011 only, as the DPRs prepared for these projects had to be improved.
viii. The State representative also made a presentation on the progress made in respect of projects sanctioned so far in non-Kandi Districts of the State.
ix. The Committee suggested that the SLNA may consider to consult institutes like Central Soil Salinity Research Institute, Karnal for preparation of DPRs for projects falling in non-Kandi Districts like Fazilka where specific interventions for water harvesting are required.

x. On the Districtwise projects for the year 2011-12 proposed by the State, the Committee appraised and cleared all the 21 projects covering a total area of 95,645 ha (list of projects at Annexure-II). The State representative was advised to submit detailed progress report of projects sanctioned in non-Kandi areas for the year 2010-11, including activities undertaken and the likely impacts of those activities, to the Department.
5.
Change of PIAs in IWMP projects sanctioned for the year 2011-12 in Madhya Pradesh:

i.
With the permission of the Chair, the issue of change of PIAs in as many as 47 IWMP projects out of 99 projects sanctioned for the year 2010-11 in Madhya Pradesh was included as an additional agenda in the meeting.
ii.
Representative from SLNA, Madhya Pradesh informed that Due to the non-availability of WDTs, inability of the NGOs localized in few Districts to execute the projects in other Districts, majority of area of the project under forest cover (hence, one PIA changed to Forest Dept.) and non-approval of WDT by the WCDC, (in case of NGO PIA, replaced by another NGO-PIA), change of PIAs for 47 projects have been approved by the SLNA, MP, as indicated below:
	PIAs sanctioned by the SLNA earlier
	Revised PIAs approved by SLNA

	Rural Development Dept. 
	77
	Rural Dev. Dept. 

Agriculture Dept.

Rural Engineering Service 

Water Resources Dept. 

Forest Dept.

KVKs

Corporates

NGOs
	34

14

5

6

1

3

7

7

	Agriculture Dept.
	1 
	Agriculture Dept. 
	1

	Forest Dept.
	1
	Forest Dept. 
	2

	NGOs
	20
	Rural Dev. Dept. 

Forest Dept. 

NGOs
	1

2

17


iii.
The Committee, looking into the change of large no. of PIAs by SLNA, MP suggested that in future due care should be taken while selecting PIAs for projects to ensure timely completion of the projects. The revised list of PIAs for the 99 projects sanctioned for the year is t Annexure-III.

6.
Apart from the above, the following points also emerged out of deliberations during the meeting:
i. 
The Chairman suggested to provide hyperlink to websites of SLNA of States on the DoLR website so that other States are able to see various activities undertaken by SLNAs. Accordingly, DoLR should write to all SLNAs to upload various activities undertaken in IWMP projects including EPAs on their website.
ii.
The SLNAs should maintain a database of photographs of the watershed works, before/ during/ after the construction/ implementation on a time series, with geo-referencing. The photographs may be labeled clearly mentioning the State, District, name of the projects, name of the Block and village, name of the activity and other details.
iii.
During discussion of proposals from SLNA, Jharkhand, it was informed that a series of slogans have been painted on walls for generating awareness on the importance of watershed. On this, the Chairman, suggested to highlight IWMP in these slogans. In addition, the committee also suggested that important components like role and composition of WCs, SHGs& UGs should also be included in the wall writings for publicity. Promotion of awareness on IWMP should be undertaken by involving local radio and TV channels in local language.

7.
The list of projects appraised and cleared by the Committee, so far, for the year 2011-12 is at Annexure-IV.
8.
The meeting ended with a vote of thanks, to the Chair.

*****
Annexure-I

List of participants in the 23rd meeting of the Steering Committee on Integrated Watershed Management Programme held on 13.12.2011 at Nirman Bhavan, Department of Land Resources, New Delhi

1. Shri S. Vijay Kumar, Secretary (LR), DoLR



- In chair

2. Shri Prabhudayal Meena, Additional Secretary (LR), DoLR   

3. Dr. Savita Anand, JS (WM), DoLR

4. Dr. A.K. Sikka, Technical Expert, NRAA 

5. Shri V.M. Arora, Director, DoLR

6. Smt. Arti Chaudhary, AIGF, DoLR

7. Dr. C.P. Reddy, DC, DoLR

8. Dr. S. Senthil Vinayagam, Director, MANAGE, Rajendra Nagar, Hyderabad

9. Dr. K.H. Anantha, Scientist (RDS), ICRISAT, Hyderabad

10. Shri Virendra Singh, Additional Commissioner (RFS), Dept. of Agriculture & Cooperation (DAC), Ministry of Agriculture, Govt. of India

11. Dr. Poonam Sharma, Scientist-D, Central Ground Water Board, Ministry of Water Resources, N. Delhi

12. Dr. P.N. Premachandran, Asst. Director & Head, Soil Conservation Dept. & Joint CEO, SLNA, Kerala

13. Shri B. Nijalingappa, C.E.O., State Level Nodal Agency, Govt. of  Jharkhand 

14. Shri Anil Kumar Sondhi, Chief Conservator of Soils, Punjab

15. Shri S. Biju, Assistant Director, Soil Conservation Dept., Kerala

16. Er. Sukhwinder Singh Kahlon, Technical Expert (Livelihoods), SLNA, Punjab

17. Shri Lakhan Lal Mahato, GIS Expert, SLNA, Jharkhand

18. Shri Gurbinder Dhillon, Soil Conservation Officer, Punjab

19. Shri A.S. Deshpande, State Project Manager, Rajiv Gandhi Mission for Watershed Management, Madhya Pradesh 

20. Shri Kumaravel S, TO, DoLR

21. Shri Kumar Garison, TO, DoLR

22. Smt. Shanoo Bhat, TO, DoLR
Annexure-II

List of projects under Integrated Watershed Management Programme (IWMP), for the year 2011-12, appraised and cleared by the Steering Committee

In its 23rd meeting held on 13.12.2011

JHARKHAND

(Area in ha and Rs. in lakh)

	S.No.
	District
	Name of Project
	Weightage
	No. of MWS
	Project Area 
	Cost per HA.
	Total Project Cost
	Central Share (90%)
	State Share 10%)
	Name of PIA

	1
	West Singhbhum
	IMWP-6/11-12
	112.5
	9
	6136.45
	12000
	736.37
	662.73
	73.64
	Forest Dept., Saranda Forest Division

	2
	
	IWMP-7/11-12
	112.5
	9
	5717.25
	12000
	686.07
	617.46
	68.61
	

	3
	
	IWMP-8/11-12
	112.5
	7
	6439.13
	12000
	772.70
	695.43
	77.27
	

	4
	
	IWMP-9/11-12
	112.5
	11
	5938.14
	12000
	712.58
	641.32
	71.26
	

	5
	
	IWMP-10/11-12
	112.5
	9
	6093.96
	12000
	731.28
	658.15
	73.13
	

	6
	
	IWMP-11/11-12
	112.5
	9
	5983.50
	12000
	718.02
	646.22
	71.80
	

	 
	Total
	 
	
	54
	36308.43
	
	4357.02
	3921.31
	435.71
	 

	Unit cost of all the projects is Rs. 12,000 per ha


PUNJAB
 (Area in ha and Rs. in lakh)

	S. No.
	District
	Project Name
	Weight-age
	No. of MWS
	Treatable area
	Total Project Cost
	Central share (90%)
	State share (10%)
	Name of the PIA

	1
	Kandi Districts
	Hoshiarpur
	IWMP-7/11-12
	97.5
	12
	4748
	569.76
	512.78
	56.98
	DSCO, DSWC Hoshiarpur

	2
	
	Hoshiarpur
	IWMP-8/11-12
	97.5
	10
	5226
	627.12
	564.41
	62.71
	DSCO, DSWC Hoshiarpur

	3
	
	Hoshiarpur
	IWMP-9/11-12
	97.5
	7
	6359
	763.08
	686.77
	76.31
	DSCO, DSWC Hoshiarpur

	4
	
	Hoshiarpur
	IWMP-10/11-12
	97.5
	9
	5100
	612.00
	550.80
	61.20
	DSCO, DSWC Hoshiarpur

	5
	
	Hoshiarpur
	IWMP-11/11-12
	97.5
	9
	5558
	666.96
	600.26
	66.70
	DSCO, DSWC Hoshiarpur

	6
	
	Hoshiarpur
	IWMP-12/11-12
	97.5
	7
	3775
	453.00
	407.70
	45.30
	DSCO, DSWC Hoshiarpur

	7
	
	Mohali
	IWMP-1/11-12
	97.5
	12
	6517
	782.04
	703.84
	78.20
	DSCO, DSWC, Mohali

	8
	
	Mohali
	IWMP-2/11-12
	97.5
	14
	6230
	747.60
	672.84
	74.76
	DSCO, DSWC, Mohali

	9
	
	Pathankot
	IWMP-1/11-12
	87
	7
	5406
	648.72
	583.85
	64.87
	DSCO, DSWC, Gurdaspur

	10
	
	Pathankot
	IWMP-2/11-12
	87
	5
	3988
	478.56
	430.70
	47.86
	DSCO, DSWC, Gurdaspur

	11
	
	Ropar
	IWMP-4/11-12
	89.5
	5
	1908
	228.96
	206.06
	22.90
	DSCO, DSWC, Mohali

	12
	
	Ropar
	IWMP-5/11-12
	89.5
	8
	5150
	618.00
	556.20
	61.80
	DSCO, DSWC, Mohali

	13
	
	SBS Nagar (Nawan Shahar)
	IWMP-3/11-12
	97.5
	8
	4375
	525.00
	472.50
	52.50
	DSCO, DSWC, Nawan Shehar

	14
	
	SBS Nagar (Nawan Shahar)
	IWMP-4/11-12
	97.5
	6
	2880
	345.60
	311.04
	34.56
	DSCO, DSWC, Nawan Shehar

	15
	Non-Kandi Districts
	Faridkot
	IWMP-2/11-12
	70
	6
	3000
	360.00
	324.00
	36.00
	DSCO, DSWC,Faridkot

	16
	
	Fazilka
	IWMP-1/11-12
	70
	7
	4050
	486.00
	437.40
	48.60
	DSCO, DSWC,Ferozepur

	17
	
	Kapurthala
	IWMP-1/11-12
	70
	8
	4525
	543.00
	488.70
	54.30
	DSCO, DSWC,Jalandhar

	18
	
	Ludhiana
	IWMP-3/11-12
	70
	8
	4430
	531.60
	478.44
	53.16
	DSCO, DSWC, Ludhiana

	19
	
	Patiala
	IWMP-1/11-12
	80
	8
	3920
	470.40
	423.36
	47.04
	DSCO, DSWC, Patiala

	20
	
	Patiala
	IWMP-2/11-12
	80
	6
	4050
	486.00
	437.40
	48.60
	DSCO, DSWC, Patiala

	21
	
	Taran Taran
	IWMP-2/11-12
	80
	9
	4450
	534.00
	480.60
	53.40
	DSCO, DSWC, Amritsar

	 
	
	Total (21 projects)
	 
	171
	95645
	11477.40
	10329.66
	1147.74
	 

	Unit cost of all the projects is Rs. 12,000 per ha


Annexure-III

Revised list of PIAs for IWMP projects sanctioned during 2010-11 approved by the SLNA, Madhya Pradesh

	S. No.
	 District
	 Project Name 
	Treatable area (ha)
	Name of the PIA

	1
	Anuppur
	Anuppur IWMP-1\10-11
	5000
	Panchayat & Rural Dev. Dept.

	2
	Anuppur
	Anuppur IWMP-2\10-11
	5000
	 Farmer Welfare & Agriculture Dev. Dept. 

	3
	Anuppur
	Anuppur IWMP-3\10-11
	5000
	Forest Dept. 

	4
	Anuppur
	Anuppur IWMP-4\10-11
	5000
	NGO - PRADAN

	5
	Ashoknagar
	Ashoknagar IWMP-1\10-11
	3083
	Panchayat & Rural Dev. Dept.

	6
	Ashoknagar
	Ashoknagar IWMP-2\10-11
	5673
	Krishi Vigyan Kendra 

	7
	Ashoknagar
	Ashoknagar IWMP-3\10-11
	5016
	NGO -Toward Action and Learning Institute (TAL)

	8
	Ashoknagar
	Ashoknagar IWMP-4\10-11
	4712
	Panchayat & Rural Dev. Dept.

	9
	Balaghat
	Balaghat-IWMP-1\10-11
	5497
	Panchayat & Rural Dev. Dept.

	10
	Balaghat
	Balaghat-IWMP-2\10-11
	6700
	Panchayat & Rural Dev. Dept.

	11
	Balaghat
	Balaghat-IWMP-3\10-11
	7740
	Panchayat & Rural Dev. Dept.

	12
	Bhind
	Bhind IWMP-1\10-11
	5382
	 Panchayat & Rural Dev. Deptartment (RES) 

	13
	Bhind
	Bhind IWMP-2\10-11
	5155
	 Farmer Welfare & Agriculture Dev. Dept. 

	14
	Bhind
	Bhind IWMP-3\10-11
	5266
	 Farmer Welfare & Agriculture Dev. Dept. 

	15
	Bhind
	Bhind IWMP-4\10-11
	5945
	 Water Resource Dept. 

	16
	Burhanpur
	Burhanpur-IWMP-1\10-11
	3529
	Panchayat & Rural Dev. Dept.

	17
	Burhanpur
	Burhanpur-IWMP-2\10-11
	6395
	NGO - Manav Basahat avam Gramin Vikas Sansthan 

	18
	Chhindwara
	Chindwara IWMP-4\10-11
	5003
	NGO - Sarvoday Samaj Kalyan Sansthan 

	19
	Chhindwara
	Chindwara IWMP-5\10-11
	6550
	Corporate- Nature Bio Food Ltd.

	20
	Chhindwara
	Chindwara IWMP-6\10-11
	5012
	Panchayat & Rural Dev. Dept.

	21
	Chhindwara
	Chindwara IWMP-7\10-11
	5125
	Panchayat & Rural Dev. Dept.

	22
	Dewas
	Dewas-IWMP-1\10-11
	6066
	 Water Resource Dept. 

	23
	Dewas
	Dewas-IWMP-2\10-11
	5491
	NGO - Samaj Pragati Sahyog, Bagli 

	24
	Dewas
	Dewas-IWMP-3\10-11
	4538
	 Water Resource Dept. 

	25
	Dewas
	Dewas-IWMP-4\10-11
	5695
	NGO - Adiwasi Jansahyog Samajik Sansthan 

	26
	Dindori
	Dindori    IWMP-1\10-11
	5060
	NGO- CARD

	27
	Dindori
	Dindori IWMP-2\10-11
	4705
	Panchayat & Rural Dev. Dept.

	28
	Dindori
	Dindori IWMP-3\10-11
	5640
	Panchayat & Rural Dev. Dept.

	29
	Dindori
	Dindori IWMP-4\10-11
	4457
	Panchayat & Rural Dev. Dept.

	30
	Harda
	Harda IWMP-1\10-11
	5400
	Panchayat & Rural Dev. Dept.

	31
	Harda
	Harda IWMP-2\10-11
	5600
	Panchayat & Rural Dev. Dept.

	32
	Harda
	Harda IWMP-3\10-11
	5200
	NGO- Betul Upkar Gramin Vikas Sansthan 

	33
	Harda
	Harda IWMP-4\10-11
	5400
	Panchayat & Rural Dev. Dept.

	34
	Hoshangabad
	Hoshangabad-IWMP-1\10-11
	5050
	NGO- Janmangal Sansthan 

	35
	Hoshangabad
	Hoshangabad-IWMP-2\10-11
	5243
	Panchayat & Rural Dev. Dept.

	36
	Hoshangabad
	Hoshangabad-IWMP-3\10-11
	4557
	Panchayat & Rural Dev. Dept.

	37
	Raisen
	Raisen IWMP-1\10-11
	6990
	Panchayat & Rural Dev. Dept.

	38
	Raisen
	Raisen IWMP-2\10-11
	4964
	Forest Dept. 

	39
	Raisen
	Raisen IWMP-3\10-11
	4626
	NGO-  Ummeed Samiti 

	40
	Raisen
	Raisen IWMP-4\10-11
	3282
	Krishi Vigyan Kendra

	41
	Rajgarh
	Rajgarh IWMP-1\10-11
	6000
	Panchayat & Rural Dev. Dept.

	42
	Rajgarh
	Rajgarh IWMP-2\10-11
	6000
	 Panchayat & Rural Dev. Deptartment (RES)

	43
	Rajgarh
	Rajgarh IWMP-3\10-11
	5000
	 Farmer Welfare & Agriculture Dev. Dept. 

	44
	Sagar
	 Sagar IWMP-21\10-11
	6877
	 Farmer Welfare & Agriculture Dev. Dept. 

	45
	Sagar
	 Sagar IWMP-22\10-11
	7460
	 Farmer Welfare & Agriculture Dev. Dept. 

	46
	Satna
	Satna IWMP-2\10-11
	4706
	Panchayat & Rural Dev. Dept.

	47
	Sehore
	Sehore IWMP-1\10-11
	4956
	Panchayat & Rural Dev. Dept.

	48
	Sehore
	Sehore IWMP-2\10-11
	5248
	NGO- Prayas 

	49
	Sehore
	Sehore IWMP-3\10-11
	5157
	Panchayat & Rural Dev. Dept.

	50
	Sehore
	Sehore IWMP-4\10-11
	5653
	Panchayat & Rural Dev. Dept.

	51
	Shahdol
	Shahdol IWMP-1\10-11
	5000
	NGO-ECOSEK

	52
	Shahdol
	Shahdol IWMP-2\10-11
	5000
	Corporate-Orient Paper Mills 

	53
	Shahdol
	Shahdol IWMP-3\10-11
	5000
	Corporate-Orient Paper Mills 

	54
	Shahdol
	Shahdol IWMP-4\10-11
	5000
	 Farmer Welfare & Agriculture Dev. Dept. 

	55
	Shajapur
	Shajapur-IWMP-1\10-11
	6380
	Panchayat & Rural Dev. Dept.

	56
	Shajapur
	Shajapur-IWMP-2\10-11
	5960
	NGO - The Foundation for Ecological Security 

	57
	Shajapur
	Shajapur-IWMP-3\10-11
	6460
	Panchayat & Rural Dev. Dept.

	58
	Shajapur
	Shajapur-IWMP-4\10-11
	5790
	NGO - Lok Vikas avam Anusandhan Sansthan

	59
	Sheopur
	Sheopur IWMP-1\10-11
	5126
	Panchayat & Rural Dev. Dept.

	60
	Sheopur
	Sheopur IWMP-2\10-11
	5303
	Panchayat & Rural Dev. Dept.

	61
	Sheopur
	Sheopur IWMP-3\10-11
	5031
	Panchayat & Rural Dev. Dept.

	62
	Sheopur
	Sheopur IWMP-4\10-11
	5100
	Panchayat & Rural Dev. Dept.

	63
	Shivpuri
	Shivpuri IWMP-2\10-11
	3204
	 Farmer Welfare & Agriculture Dev. Dept. 

	64
	Shivpuri
	Shivpuri IWMP-4\10-11
	4000
	 Water Resource Dept. 

	65
	Singrauli
	Singrauli IWMP-1\10-11
	5000
	Corporate- D.B. Power (Bhaskar Foundation)

	66
	Singrauli
	Singrauli IWMP-2\10-11
	5000
	Corporate- D.B. Power (Bhaskar Foundation)

	67
	Singrauli
	Singrauli IWMP-3\10-11
	5000
	 Farmer Welfare & Agriculture Dev. Dept. 

	68
	Singrauli
	Singrauli IWMP-4\10-11
	5000
	 Water Resource Dept. 

	69
	Umaria
	Umaria IWMP-1\10-11
	6950
	Panchayat & Rural Dev. Dept.

	70
	Umaria
	Umaria IWMP-2\10-11
	6650
	Panchayat & Rural Dev. Dept.

	71
	Umaria
	Umaria IWMP-3\10-11
	6500
	NGO - Dev. Innovation for Social and Human Action Society (DISHA) 

	Sub - Total
	379258
	 

	Projects under Bundelkhand package

	1
	Chhatarpur
	Chhatarpur IWMP-7/10-11
	6086
	 Water Resource Dept. 

	2
	Chhatarpur
	Chhatarpur IWMP-8/10-11
	5630
	NGO - Mahatma Gandhi Pratisthan 

	3
	Chhatarpur
	Chhatarpur IWMP-9/10-11
	5640
	 Farmer Welfare & Agriculture Dev. Dept. 

	4
	Chhatarpur
	Chhatarpur IWMP-10/10-11
	6463
	NGO - Gramin Vikas Trust

	5
	Chhatarpur
	Chhatarpur IWMP-11/10-11
	5991
	NGO - IFFDC

	6
	Damoh
	Damoh  IWMP-5/10-11
	5805
	Panchayat & Rural Dev. Dept.

	7
	Damoh
	Damoh  IWMP-6/10-11
	5795
	Krishi Vigyan Kendra

	8
	Damoh
	Damoh  IWMP-7/10-11
	5870
	 Farmer Welfare & Agriculture Dev. Dept. 

	9
	Damoh
	Damoh  IWMP-8/10-11
	5750
	NGO - Sarvam Kalyan Parishad 

	10
	Datia
	Datia  IWMP -4/10-11
	7869
	 Farmer Welfare & Agriculture Dev. Dept. 

	11
	Datia
	Datia  IWMP -5/10-11
	8598
	Panchayat & Rural Dev. Dept.

	12
	Datia
	Datia  IWMP -6/10-11
	6778
	Forest Dept. 

	13
	Panna
	Panna  IWMP-4/10-11
	6000
	Forest Dept. 

	14
	Panna
	Panna  IWMP-5/10-11
	6000
	NGO- Vibhawari 

	15
	Panna
	Panna  IWMP-6/10-11
	5000
	NGO - IRCON

	16
	Panna
	Panna  IWMP-7/10-11
	5000
	 Farmer Welfare & Agriculture Dev. Dept. 

	17
	Sagar
	 Sagar IWMP-8/10-11
	6198
	Panchayat & Rural Dev. Dept.

	18
	Sagar
	 Sagar IWMP-9/10-11
	7591
	 Farmer Welfare & Agriculture Dev. Dept. 

	19
	Sagar
	 Sagar IWMP-10/10-11
	6374
	Panchayat & Rural Dev. Dept.

	20
	Sagar
	 Sagar IWMP-11/10-11
	7249
	 Panchayat & Rural Dev. Deptartment (RES)

	21
	Sagar
	 Sagar IWMP-12/10-11
	5117
	 Panchayat & Rural Dev. Deptartment (RES)

	22
	Sagar
	 Sagar IWMP-13/10-11
	5616
	 Farmer Welfare & Agriculture Dev. Dept. 

	23
	Sagar
	 Sagar IWMP-14/10-11
	6700
	NGO- Prakhar Pragya Shiksha Prachar Evem Samaj Kalyan Samiti

	24
	Tikamgarh  
	 Tikamgarh  IWMP-5/10-11
	5906
	Corporate-Hindustan Unilever Ltd.

	25
	Tikamgarh  
	 Tikamgarh  IWMP-6/10-11
	4411
	Corporate-Hindustan Unilever Ltd.

	26
	Tikamgarh  
	 Tikamgarh  IWMP-7/10-11
	4100
	 Panchayat & Rural Dev. Deptartment (RES)

	27
	Tikamgarh  
	 Tikamgarh  IWMP-8/10-11
	5900
	NGO - Rajpoot Khadi  Gramodyaog

	28
	Tikamgarh  
	 Tikamgarh  IWMP-9/10-11
	5075
	NGO - Dev. Alternative

	Sub Total
	168512
	

	Grand Total
	547770
	


 Annexure-IV
STATEWISE SUMMARY OF IWMP PROJECTS APPRAISED & CLEARED BY THE STEERING COMMITTEE FOR 2011-12

                                                                                           (Amount - Rs. in Crores)

	Date of meeting
	State
	Total no. of projects cleared
	Area (ha)
	Total project cost
	Total Central Share (C/S) 

(90 %)
	Total State Share

(10%)
	Amount of 6% of C/S

	11th  meeting

08.03.10
	Madhya Pradesh (Bundelkhand)
	29
	161228
	193.47
	174.13
	19.35
	10.48

	13th meeting

14.07.10
	Uttar Pradesh

(Bundelkhand)
	53
	269843
	323.81
	291.43
	32.38
	17.49

	18th meeting

18.03.11
	Tamil Nadu
	56
	271093
	325.31
	292.78
	32.53
	17.57

	19th meeting

21.06.11
	Andhra Pradesh
	173
	747117
	896.54
	806.89
	89.65
	48.41

	
	Arunachal Pradesh
	13
	47600
	71.40
	64.26
	7.14
	3.86

	
	Gujarat
	Phase-I
	104
	531232
	686.17
	617.55
	68.62
	37.05

	
	
	Phase-II
	34
	181019
	235.68
	212.11
	23.57
	12.73

	
	
	Total
	138
	712251
	921.85
	829.66
	92.18
	49.78

	
	Jharkhand
	19
	100062
	120.07
	108.07
	12.01
	6.48

	
	Meghalaya
	14
	37500
	56.25
	50.63
	5.63
	3.04

	
	Rajasthan
	229
	1301201
	1819.99
	1638.00
	182.00
	98.28

	
	Total
	586
	2945731
	3886.10
	3497.51
	388.61
	209.85

	20th meeting

18.08.11
	Haryana
	47
	179531
	215.44
	193.89
	21.54
	11.63

	
	Karnataka
	Phase-I
	116
	548264
	714.07
	642.66
	71.41
	38.56

	
	
	Phase-II
	23
	106570
	144.44
	129.99
	14.44
	7.80

	
	
	Total
	139
	654834
	858.51
	772.65
	85.85
	46.36

	
	Orissa
	68
	379974
	455.97
	410.37
	45.60
	24.62

	
	Punjab*
	12
	67220
	80.66
	72.60
	8.07
	4.36

	
	Tripura 
	11
	30125
	45.18
	40.67
	4.52
	2.44

	
	Uttar Pradesh
	106
	523137
	627.76
	564.99
	62.78
	33.90

	
	Total
	371
	1767601
	2202.86
	1982.57
	220.29
	118.95

	21st meeting

16.09.11
	Jharkhand
	20
	106052
	127.26
	114.55
	12.73
	6.87

	
	Manipur
	33
	170322
	255.48
	229.93
	25.55
	13.80

	
	Mizoram
	17
	72094
	108.14
	97.33
	10.81
	5.84

	
	Nagaland
	20
	86000
	129.00
	116.10
	12.90
	6.97

	
	Total
	90
	434468
	619.88
	557.91
	61.99
	33.48

	22nd meeting

03.11.11
	Assam
	83
	370431
	454.71
	409.24
	45.47
	24.55

	
	Chhattisgarh
	66
	285106
	342.13
	307.91
	34.21
	18.47

	
	Maharashtra
	215
	931073
	1194.80
	1075.32
	119.48
	64.52

	
	Sikkim
	3
	14200
	21.30
	19.17
	2.13
	1.15

	
	Total
	367
	1600810
	2012.94
	1811.64
	201.29
	108.69

	23rd meeting

13.12.11
	Jharkhand
	6
	36308
	43.57
	39.21
	4.36
	2.35

	
	Punjab
	21
	95645
	114.47
	103.30
	11.48
	6.20

	
	Total
	27
	131953
	158.04
	142.51
	15.84
	8.55

	Total appraised so far for 2011-12
	1579
	7552727
	9722.41
	8750.48
	972.28
	525.06


* Projects comprehensively included in 23rd meeting
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