MINUTES OF THE 24th MEETING OF THE STEERING COMMITTEE ON INTEGRATED WATERSHED MANAGEMENT PROGRAMME HELD ON 13.01.2012 AT NIRMAN BHAVAN, DEPARTMENT OF LAND RESOURCES,            NEW DELHI

The 24th meeting of the Steering Committee on Integrated Watershed Management Programme (IWMP) was held on 13.01.2012 under the chairmanship of Secretary (LR) in the Committee Room of Department of Land Resources at NBO Building, Nirman Bhavan, New Delhi. The list of participants is at Annexure-I. 

2.
The Joint Secretary (WM) welcomed the participants and requested the representatives from the States of Bihar, Jammu & Kashmir, Himachal Pradesh, Kerala, Madhya Pradesh & Uttar Pradesh and IIT, Madras to present the proposals for appraisal before the Committee. 
3. BIHAR 
i.
The Secretary, Agriculture Department, Bihar made a presentation on the State Perspective and Strategic Plan  (SPSP) for treatment of eligible areas under IWMP in the State. A total area of 28.01 lakh ha has been proposed to be treated from the year 2011-12 to 14th Plan. The State has proposed to take up new projects covering a total area of 1.92 lakh ha (40 projects in 8 IAP Districts) under IWMP against the minimum tentative target of 2.12 lakh ha allocated for the year 2011-12. This is the first batch of the projects under IWMP in the State.

ii.
The State Representative informed that the Directorate of Soil Conservation in the Ministry of Agriculture, Govt. of Bihar will function as SLNA for implementation of IWMP.

iii.
On the progress of pre-IWMP projects in the State, it was informed that the pre-IWMP projects were being dealt by the Department of Rural Development, Govt. of Bihar. The matter will be taken up with the Secretary, Rural Development, Bihar to furnish the pending amount of unspent balance for the non-performing projects and other necessary documents for the formal closure of these projects, at the earliest.
iv.
The Committee observed that the details of the total rainfed area under the cropped area and the forest area in the treatable project area should be clearly indicated. The status about the clarity of the No. of micro watersheds (whether micro or macro watersheds) indicated in Gaya and Jamui Districts may also be clarified. 

v.
The Committee observed that the entire amount released to Bihar under Institutional Support for implementation of IWMP is unspent and therefore the pace of expenditure should be stepped up by engaging requisite professional experts and staff at SLNA and WCDC levels. In this regard, the Secretary, Bihar assured that the recruitment of manpower will be completed by the end of January 2012. 
vi.
On the difficulties raised by the State representative in recruitment of GIS experts, the Senior Technical Director, NIC suggested that the firms empanelled at national level by NIC may be considered while selecting the experts. The Chairman advised that the empanelled list of NIC may be posted on the DoLR website also to facilitate the States in recruiting IT/ GIS professionals.
vii.
Regarding capacity building, the Committee advised that capacity building strategy circulated by the Department of Land Resources should be complied and a Statewise and Districtwise capacity building plan should be formulated. It was also advised to associate some reputed NGOs having expertise in social organization as partners in watershed development and capacity building. The Committee advised to utilize the strength of other successful programmes in the State like Jeevika and Women Development Programme etc. in IWMP. The Committee also advised that convergence with other schemes should be an integral part of the DPRs to be formulated for the IWMP.

viii.
After discussion on the proposals for 2011-12, the Committee appraised and cleared 40 projects covering an area of 1,91,797 ha in 8 IAP Districts of as proposed by SLNA, Bihar. The list of projects appraised & cleared is at Annexure-II. 
4. Jammu & Kashmir
i.
The Commissioner cum Secretary, Rural Development Department, Jammu & Kashmir made a presentation on the State Perspective and Strategic Plan (SPSP) for treatment of eligible areas under IWMP in the State. A total area of 15.33729 lakh ha has been proposed to be treated from the year 2011-12 to 14th Plan. The State has proposed to take up new projects covering a total area of 1.82 lakh ha under IWMP against the minimum tentative target of 2.68 lakh ha allocated for the year 2011-12. This is the first batch of the projects under IWMP in the State.

ii
The Committee observed that the details of project-wise land use were not given in the prescribed format of presentation before the Steering Committee. The State representatives were requested to revise the presentation as per format and present the same before the Committee, if possible during the afternoon session of the meeting. As the same could not be made before the conclusion of the meeting, the State representatives were requested to present the same in the next meeting of the Committee.

5.
KERALA:

i.
The Additional Director and Head, Soil Conservation Unit, Govt. of Kerala made a presentation on the proposal of the SLNA for taking up 5 new projects (0.26 lakh ha) in Idukki District under Idukki package. The Committee was informed that the projects under Idukki package will be implemented by the Soil Conservation Units of Department of Agriculture. The Local Self Government Department implements the projects sanctioned so far under IWMP in Kerala. The State has not proposed for new projects in any other District till date, against the target of 0.83 lakh ha allocated for 2011-12.
ii.
The Committee observed that even after a lapse of more than 1½ years the progress in the projects (26 no. covering 1.35 lakh ha) sanctioned so far is not at all satisfactory. No appointment of experts/ staff has been made in any institution (SLNA, WCDC, PIA-WDT and WC-Secretary). The expenditure in institutional as well as project funds is ‘Nil’. No progress in EPA and capacity building activities has been made. The State representatives informed that the trainings had been organized for various stakeholders utilizing the State funds. The Committee asked the representative from the State to give details of progress of the earlier projects sanctioned to the State to which the representative could not give satisfactory details.
iii.
The Committee opined that the SLNA can come up with proposals for 2011-12 for entire State including projects to be sanctioned in Idukki District. Hence the current proposal of the SLNA was not cleared by the Committee.
6.
Progress in data entry for IWMP: 

i.
The NIC-DoLR Unit made a presentation on the status of data entry in the MIS for IWMP by the States whose proposals are being taken up by the Committee during the current meeting. Sr. Technical Director, NIC informed that so far the training on data entry in MIS has been conducted in 19 States. Out of the 6 States present in the meeting the States of Bihar, Jammu & Kashmir and Kerala have not been covered so far. On the convenient dates for conducting MIS training in the State of Kerala, the State representative informed that the suitable dates will be intimated to DoLR in consultation with Chairman and CEO, SLNA.
ii.
Regarding Himachal Pradesh, Madhya Pradesh and Uttar Pradesh, where the trainings have been conducted, the progress in data entry was reviewed by the Committee. 

Registration of Users
	S. No.
	State Name
	State Govt. User Account created
	SLNA User Account created
	WCDC User Account created
	PIA User Account created

	1
	Himachal Pradesh
	Yes
	Yes
	7 out of 12 programme Districts
	34 out of 80 projects

	2
	Madhya Pradesh
	Yes
	Yes
	36 out of 49 programme Districts
	72 out of 215 projects

	3
	Uttar Pradesh
	Yes
	Yes
	65 out of 68 programme Districts
	215  out of 302 projects


Project Funds Released
	S.
No
	State Name
	State Share Released from State Govt. to SLNA
	Fund Released from SLNA to WCDC
	Fund Released from WCDC to PIA
	Fund Released from WCDC to WC / GP

	1
	Himachal Pradesh
	76 out of 80 projects
	80 out of 80 projects
	4 out of 80 projects
	0 out of 80 projects

	2
	Madhya Pradesh
	215 out of 215 projects
	215 out of 215 projects
	2 out of 215 projects
	2 out of 215 projects to GP

	3
	Uttar Pradesh
	302 out of 302 projects
	301 out of 302 projects
	18 out of 302 projects
	0 out of 302 projects


iii.
During the review it was seen that stakeholders at various levels are yet to register in the MIS and obtain the User ID & Password. Further, the fund receipt by SLNA was satisfactory, however, the funds released by SLNA to WCDC was yet to be received by the WCDC in most of the districts. The committee observed that the overall level of data entry by the presenting States was not satisfactory. 
ii.
The Principal Secretary, Dept. of Land Development & Water Resources, Uttar Pradesh mentioned that the data entry for the projects falling in blocks that have now become a part of newly formed Districts could not be made as the complete list of Districts in the MIS is yet to be updated. The Sr. TD, NIC informed that there are about 20 new Districts formed recently all over the country and they are yet to be updated in the System, which involves updating the master data of complete list of blocks and Districts (old & new). The Committee suggested that the NIC in consultation with the Programme Division may resolve the matter at the earliest.
iii.
The Committee suggested that in case of change of PIA, if any, SLNA must ensure that the old PIA should complete up-to-date data entry (both physical & financial), for the works/ funds handled by the old PIA.
7.
Himachal Pradesh, Madhya Pradesh & Uttar Pradesh:

i.
The representatives from the States of Himachal Pradesh, Madhya Pradesh and Uttar Pradesh proposed the following projects for appraisal & clearance before the Committee:
	State
	Tentative target (lakh ha)
	Area already appraised & cleared for 2011-12 (lakh ha)
	Area proposed during the meeting 

(lakh ha)

	Himachal Pradesh
	1.42
	-
	2.49

	Madhya Pradesh
	8.64
	1.61
	4.54

	Uttar Pradesh 

(Non Bundelkhand)
	5.63
	5.23
	0.43

	 Uttar Pradesh 

(Bundelkhand)
	7.00 lakh ha

for 11th FYP
	6.75 lakh ha 
for 11th FYP

(incl. 2.70 lakh ha for 2011-12)
	0.25


ii.
However, considering the progress of data entry in the MIS for IWMP for projects sanctioned so far, the Committee did not appraise the above project proposals. The State representatives were advised to update the data entry on the financial aspects of the expenditure at all levels, i.e. SLNA, WCDCs and WCs on priority and may come up again for appraisal before the Committee in its next meeting scheduled on 07th February, 2011. The Committee suggested that the Programme Division of DoLR may review the status of progress in the data entry to be reported by the NIC at least 2 days before the meeting to consider the proposals of the participating States in the next meeting of the Committee.
8.
Technical Development, Extension and Training Schemes (TDET):
i.
The pilot project proposal of IIT, Madras on “Enhancement and field trials of free and open sources GIS software” at outlay Rs. 79.824 lakh over a period of 3 years was discussed in the meeting of the Committee held on 16.09.11, wherein the Committee had observed that the project needs linkages with the PIAs and SLNAs of IWMP scheme so that the technology generated in the project may be used effectively in the field.
ii.
After detailed discussion on the presentation made by Shri Nagesh Kolagani, Senior Project Officer, IIT, Madras, in the current meeting, the Committee approved the proposal in principle subject to clearly defining the deliverables of the project. The Committee also suggested that the estimates of the proposal may be processed by TDET Division with respect to TDET guidelines.
9.
The list of projects appraised and cleared by the Committee, so far, for the year 2011-12 is at Annexure-III.
10.
The meeting ended with a vote of thanks, to the Chair.

*****
Annexure-I

List of participants in the 24th meeting of the Steering Committee on Integrated Watershed Management Programme held on 13.01.2012 at Nirman Bhavan, Department of Land Resources, New Delhi

1. Shri S. Vijay Kumar, Secretary (LR), DoLR



- In chair

2. Dr. Savita Anand, JS (WM), DoLR
3. Shri Surendra Kumar, JS (LR), DoLRs
4. Dr. A.K. Sikka, Technical Expert, NRAA 

5. Smt. Arti Chaudhary, AIGF, DoLR

6. Dr. C.P. Reddy, DC, DoLR

7. Shri Jagdish Singh, Director, Department of Rural Development, Ministry of  Rural Development, New Delhi

8. Shri Virendra Singh, Additional Commissioner (RFS), Dept. of Agriculture & Cooperation (DAC), Ministry of Agriculture, Govt. of India

9. Dr. Poonam Sharma, Scientist-D, Central Ground Water Board, Ministry of Water Resources, N. Delhi
10. Dr. Dinesh Chand, Additional Adviser (PHE), Ministry of Drinking Water and Sanitation, New Delhi
11. Shri Anil Mainra, Additional PCCF, Sikkim

12. Smt. Suvarna Chandrappan, Special Secretary (Watersheds), Rural Development Dept., Andhra Pradesh
13. Dr. Suraj Bhan, Senior Consultant, IGNOU, New Delhi

14. Shri B.B. Patel, Deputy Secretary (TDET), DoLR

15. Shri D.C. Misra, Sr. Technical Director, NIC, New Delhi

16. Shri Vinay Thakur, Sr. Technical Director, NIC, New Delhi

17. Shri Pritam Singh, AC (TDET), DoLR

18. Shri Naveen Agrawal, Principal System Analyst, NIC, New Delhi

19. Dr. Suraj Bhan, Senior Consultant, IGNOU, New Delhi

20. Shri M.V. Ramachandrudu, Director, WASSAN, Hyderabad

21. Shri Yogesh Kumar, Principal Secretary, Dept. of Land Development & Water Resources, Uttar Pradesh

22. Smt. N. Vijayalakshmi, Secretary, Agriculture Dept., Bihar
23. Dr. R.N. Batta, Director, Rural Development Dept., Himachal Pradesh

24. Shri Umakant Umrao, Director & CEO, Rajiv Gandhi Mission for Watershed Management, Madhya Pradesh

25. Shri Farooq Ahmad Peer, Commissioner-Secretary, Rural Development Dept., Jammu & Kashmir

26. Shri Aditya Narayan Roy, Director & CEO, SLNA, Soil Conservation Dept., Bihar
27. Shri Harelal Pasi, Commissioner, Sharda Command, Dept. of Land Development & Water Resources, Lucknow, Uttar Pradesh

28. Shri L.B. Pandey, Commissioner, Ramganga Command, Dept. of Land Development & Water Resources, Kanpur, Uttar Pradesh

29. Shri Vivek Dave, Joint Commissioner, Rajiv Gandhi Mission for Watershed Management, Madhya Pradesh

30. Shri A. Stanley, Joint Development Commissioner, Rural Development Department, Kerala

31. Dr. P.N. Premachandran, Additional Director & Head, Soil Conservation & Soil Survey Dept. & Joint CEO, SLNA, Kerala

32. Dr. Syed Haneef Balkhi, Member Secretary, MGNREGA, Rural Development Dept., Jammu & Kashmir

33. Dr. A.S. Jasroda, Associate Professor, Dept. of Geology, University of Jammu, Jammu & Kashmir

34. Shri Kailash Ram, Deputy Director, Dept. of Land Development & Water Resources, Uttar Pradesh

35. Shri Ugrasen Sahi, Deputy Director, Dept. of Land Development & Water Resources, Azamgarh, Uttar Pradesh

36. Shri S.N. Upadyay, Deputy Director, Ramganga Command, Dept. of Land Development & Water Resources, Kanpur, Uttar Pradesh

37. Shri Sanjeev Sood, Project Director, SLNA, Himachal Pradesh

38. Shri S. Biju, Assistant Director, Soil Conservation Dept., Kerala
39. Shri Maenar Katoch, GIS Expert, SLNA, Himachal Pradesh

40. Shri Anwar Hussain, Programmer, SLNA, Madhya Pradesh

41. Shri Vikas Rastogi, GIS Expert, SLNA, Lucknow

42. Shri Vivek Kumar Sharma, Task Manager, Rajiv Gandhi Mission for Watershed Management, Madhya Pradesh

43. Shri Trilok Chandel, Investigator – IWMP, Rural  Development Dept., Himachal Pradesh
44. Shri Kumaravel S, TO, DoLR

45. Smt. Shanoo Bhat, TO, DoLR
46. Shri Yashpal Singh Narwaria, TO, DoLR

47. Shri Dharmendra Kumar, TO, DoLR

48. Shri Mubeen Ahmed, TO, DoLR

49. Shri Ram Kripal Chaudhary, Sr. Assistant, Dept. of Land Development & Water Resources, Uttar Pradesh

50. Shri Satya Prakash Tiwari, Programmer, State Data Centre, SLNA, Uttar Pradesh
51. Shri Shamar Kumar, Investigator & Computor,  Dept. of Land Development & Water Resources, Uttar Pradesh

52. Shri H.P. Chaudhary, Technical Expert, SLNA, SLNA, Uttar Pradesh
53. Shri Nagesh Kolagani, Senior Project Officer, Dept. of Civil Engineering, IIT, madras

Annexure-II
List of projects under Integrated Watershed Management Programme (IWMP), for the year 2011-12, appraised and cleared by the Steering Committee

In its 24th meeting held on 13.01.2012
Bihar
(Area in ha and Rs. in crore)
	Sl. No.
	Name of District
	Name of Project 
	Weight-age
	Total MWS
	Treatable area (in ha)
	Total Project Cost               (Rs. in lakh)
	Central Share 
(90 %)
	State Share 
(10 %)
	Name of PIA

	
	
	
	
	
	
	
	
	
	

	1
	Jamui
	IWMP-I/2011-12
	98
	22
	5150.00
	6.18
	5.56
	0.62
	Soil Conservation Directorate Bihar

	2
	Jamui
	IWMP-II/2011-12
	98
	24
	4903.00
	5.88
	5.30
	0.59
	

	3
	Jamui
	IWMP-III/2011-12
	95
	15
	4513.00
	5.42
	4.87
	0.54
	

	4
	Jamui
	IWMP-IV/2011-12
	95
	15
	4047.00
	4.86
	4.37
	0.49
	

	5
	Jamui
	IWMP-V/2011-12
	93
	8
	4219.00
	5.06
	4.56
	0.51
	

	6
	Jamui
	IWMP-VI/2011-12
	95
	13
	6454.00
	7.74
	6.97
	0.77
	

	7
	Jamui
	IWMP-VII/2011-12
	110
	9
	4060.00
	4.87
	4.38
	0.49
	

	8
	Jamui
	IWMP-VIII/2011-12
	95
	22
	6476.00
	7.77
	6.99
	0.78
	

	 
	Jamui Total
	 
	128
	39822
	47.79
	43.01
	4.78
	 

	9
	Rohtas
	IWMP-I/2011-12
	102.5
	7
	4346.52
	5.22
	4.69
	0.52
	Soil Conservation Directorate Bihar

	10
	Rohtas
	IWMP-II/2011-12
	105
	9
	4063.76
	4.88
	4.39
	0.49
	

	11
	Rohtas
	IWMP-III/2011-12
	102.5
	7
	3833.40
	4.60
	4.14
	0.46
	

	12
	Rohtas
	IWMP-IV/2011-12
	108
	14
	5360.05
	6.43
	5.79
	0.64
	

	 
	Rohtas Total
	 
	37
	17603.73
	21.12
	19.01
	2.11
	 

	13
	Banka
	IWMP-I/2011-12
	115
	9
	4921.20
	5.91
	5.31
	0.59
	Soil Conservation Directorate Bihar

	14
	Banka
	IWMP-II/2011-12
	115
	12
	4794.78
	5.75
	5.18
	0.58
	

	15
	Banka
	IWMP-III/2011-12
	115
	11
	4050.93
	4.86
	4.38
	0.49
	

	16
	Banka
	IWMP-IV/2011-12
	115
	9
	4014.70
	4.82
	4.34
	0.48
	

	17
	Banka
	IWMP-V/2011-12
	118
	14
	6271.00
	7.53
	6.77
	0.75
	

	18
	Banka
	IWMP-VI/2011-12
	120
	9
	4110.06
	4.93
	4.44
	0.49
	

	19
	Banka
	IWMP-VII/2011-12
	108
	10
	5428.25
	6.51
	5.86
	0.65
	

	20
	Banka
	IWMP-VIII/2011-12
	120
	14
	4413.17
	5.30
	4.77
	0.53
	

	 
	Banka Total
	 
	88
	38004.09
	45.60
	41.04
	4.56
	 

	21
	Munger
	IWMP-I/2011-12
	106
	6
	4500.00
	5.40
	4.86
	0.54
	Soil Conservation Directorate Bihar

	 
	Munger Total
	 
	6
	4500.00
	5.40
	4.86
	0.54
	 

	22
	Gaya
	IWMP-VII/2011-12
	118
	7
	4143.04
	4.97
	4.47
	0.50
	Soil Conservation Directorate Bihar

	23
	Gaya
	IWMP-VI/2011-12
	85.5
	1
	4374.09
	5.25
	4.72
	0.52
	

	24
	Gaya
	IWMP-I/2011-12
	123
	7
	4881.53
	5.86
	5.27
	0.59
	

	25
	Gaya
	IWMP-II/2011-12
	118
	10
	6730.12
	8.08
	7.27
	0.81
	

	26
	Gaya
	IWMP-III/2011-12
	118
	4
	5161.74
	6.19
	5.57
	0.62
	

	27
	Gaya
	IWMP-IV/2011-12
	118
	2
	5003.39
	6.00
	5.40
	0.60
	

	28
	Gaya
	IWMP-V/2011-12
	103
	5
	6126.10
	7.35
	6.62
	0.74
	

	 
	Gaya Total
	 
	36
	36420.01
	43.70
	39.33
	4.37
	 

	29
	Nawada
	IWMP-I/2011-12
	91
	15
	6086.00
	7.30
	6.57
	0.73
	Soil Conservation Directorate Bihar

	30
	Nawada
	IWMP-II/2011-12
	105
	11
	6074.00
	7.29
	6.56
	0.73
	

	31
	Nawada
	IWMP-III/2011-12
	103
	9
	4178.00
	5.01
	4.51
	0.50
	

	32
	Nawada
	IWMP-IV/2011-12
	105
	7
	3934.98
	4.72
	4.25
	0.47
	

	33
	Nawada
	IWMP-V/2011-12
	109
	8
	4220.99
	5.07
	4.56
	0.51
	

	 
	Nawada Total
	 
	50
	24493.97
	29.39
	26.45
	2.94
	 

	34
	Aurangabad
	IWMP-I/2011-12
	107.5
	9
	5910.81
	7.09
	6.38
	0.71
	Soil Conservation Officer Sasaram

	35
	Aurangabad
	IWMP-II/2011-12
	102.5
	6
	3504.83
	4.21
	3.79
	0.42
	

	36
	Aurangabad
	IWMP-III/2011-12
	105
	7
	5145.26
	6.17
	5.56
	0.62
	

	37
	Aurangabad
	IWMP-IV/2011-12
	107.5
	9
	4838.38
	5.81
	5.23
	0.58
	

	 
	Aurangabad Total
	 
	31
	19399.28
	23.28
	20.95
	2.33
	 

	38
	Kaimur
	IWMP-I/2011-12
	112.5
	7
	3958.93
	4.75
	4.28
	0.48
	Soil Conservation Directorate Bihar

	39
	Kaimur
	IWMP-II/2011-12
	107.5
	9
	4564.82
	5.48
	4.93
	0.55
	

	40
	Kaimur
	IWMP-III/2011-12
	107.5
	9
	3030.64
	3.64
	3.27
	0.36
	

	 
	Kaimur Total
	 
	25
	11554.39
	13.87
	12.48
	1.39
	 

	 
	 Grand Total
	 
	401
	191797.47
	230.16
	207.14
	23.02
	 

	Unit cost of all the projects is Rs. 12,000 per ha


 Annexure-III
STATEWISE SUMMARY OF IWMP PROJECTS APPRAISED & CLEARED BY THE STEERING COMMITTEE FOR 2011-12
                                                                                           (Amount - Rs. in Crores)

	Date of meeting
	State
	Total no. of projects cleared
	Area (ha)
	Total project cost
	Total Central Share (C/S) 

(90 %)
	Total State Share

(10%)
	Amount of 6% of C/S

	11th  meeting

08.03.10
	Madhya Pradesh (Bundelkhand)
	29
	161228
	193.47
	174.13
	19.35
	10.48

	13th meeting

14.07.10
	Uttar Pradesh

(Bundelkhand)
	53
	269843
	323.81
	291.43
	32.38
	17.49

	18th meeting

18.03.11
	Tamil Nadu
	56
	271093
	325.31
	292.78
	32.53
	17.57

	19th meeting

21.06.11
	Andhra Pradesh
	173
	747117
	896.54
	806.89
	89.65
	48.41

	
	Arunachal Pradesh
	13
	47600
	71.40
	64.26
	7.14
	3.86

	
	Gujarat
	Phase-I
	104
	531232
	686.17
	617.55
	68.62
	37.05

	
	
	Phase-II
	34
	181019
	235.68
	212.11
	23.57
	12.73

	
	
	Total
	138
	712251
	921.85
	829.66
	92.18
	49.78

	
	Jharkhand
	19
	100062
	120.07
	108.07
	12.01
	6.48

	
	Meghalaya
	14
	37500
	56.25
	50.63
	5.63
	3.04

	
	Rajasthan
	229
	1301201
	1819.99
	1638.00
	182.00
	98.28

	
	Total
	586
	2945731
	3886.10
	3497.51
	388.61
	209.85

	20th meeting

18.08.11
	Haryana
	47
	179531
	215.44
	193.89
	21.54
	11.63

	
	Karnataka
	Phase-I
	116
	548264
	714.07
	642.66
	71.41
	38.56

	
	
	Phase-II
	23
	106570
	144.44
	129.99
	14.44
	7.80

	
	
	Total
	139
	654834
	858.51
	772.65
	85.85
	46.36

	
	Orissa
	68
	379974
	455.97
	410.37
	45.60
	24.62

	
	Punjab*
	12
	67220
	80.66
	72.60
	8.07
	4.36

	
	Tripura 
	11
	30125
	45.18
	40.67
	4.52
	2.44

	
	Uttar Pradesh
	106
	523137
	627.76
	564.99
	62.78
	33.90

	
	Total
	371
	1767601
	2202.86
	1982.57
	220.29
	118.95

	21st meeting

16.09.11
	Jharkhand
	20
	106052
	127.26
	114.55
	12.73
	6.87

	
	Manipur
	33
	170322
	255.48
	229.93
	25.55
	13.80

	
	Mizoram
	17
	72094
	108.14
	97.33
	10.81
	5.84

	
	Nagaland
	20
	86000
	129.00
	116.10
	12.90
	6.97

	
	Total
	90
	434468
	619.88
	557.91
	61.99
	33.48

	22nd meeting

03.11.11
	Assam
	83
	370431
	454.71
	409.24
	45.47
	24.55

	
	Chhattisgarh
	66
	285106
	342.13
	307.91
	34.21
	18.47

	
	Maharashtra
	215
	931073
	1194.80
	1075.32
	119.48
	64.52

	
	Sikkim
	3
	14200
	21.30
	19.17
	2.13
	1.15

	
	Total
	367
	1600810
	2012.94
	1811.64
	201.29
	108.69

	23rd meeting

13.12.11
	Jharkhand
	6
	36308
	43.57
	39.21
	4.36
	2.35

	
	Punjab
	21
	95645
	114.47
	103.30
	11.48
	6.20

	
	Total
	27
	131953
	158.04
	142.51
	15.84
	8.55

	24th meeting

13.01.12
	Bihar
	40
	191797
	230.15
	207.13
	23.02
	12.43

	Total appraised so far for 2011-12
	1619
	7774524
	9952.56
	8957.61
	995.3
	537.49


* Projects comprehensively included in 23rd meeting
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